
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8961           

0004 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.24.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 03.20.2015

04.06.2015

05.26.2016

Date Let:

N-7 EAST

03.12.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.26.2016

Date Project Completion:

Counties

BLAINE

LOUP

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80961  000 S-91-3(1014) 091 15.07 30.96 BITUMINOUS

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:
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Nebraska Department of Roads Date: 08.24.2016

$2,082,070.46

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,990,419.17 $1,967,506.68 $22,912.49
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,990,419.17 $1,967,506.68 $22,912.49
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,990,419.17 $1,967,506.68 $22,912.49

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,990,419.17 $1,967,506.68 $22,912.49

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

98%

$2,081,070.46

08.17.2016 08.22.2016

08.23.2016

Rudnick, Michael

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

08.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 11,925.000 5,962.50

11,925.000 5,962.50

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 332.000 996.00

332.000 996.00

448.000 1,344.00

35.000 105.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 742.000 742.00

742.000 742.00

425.000 425.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.69 8,134.000 5,612.46

8,134.000 5,612.46

7,802.000 5,383.38

585.000 403.65

0004

EACHSIGN DAY
0004 

0002.55      7.50 1,678.000 12,585.00

1,678.000 12,585.00

2,075.060 15,562.96

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 3,356.000 28,526.00

3,356.000 28,526.00

3,346.120 28,442.03

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.09 238,000.000 21,420.00

238,000.000 21,420.00

236,803.750 21,312.34

236,803.750 21,312.34

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      225.00 110.000 24,750.00

110.000 24,750.00

44.000 9,900.00

1.000 225.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      325.00 55.000 17,875.00

55.000 17,875.00

22.000 7,150.00

0.500 162.50

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0010

EACHFIELD OFFICE
0010 

0030.90      120,785.00 1.000 120,785.00

1.000 120,785.00

1.000 120,785.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

8022.15      1.42 100.000 142.00

100.000 142.00

0.000 0.00

0.000 0.00

0012

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0026 

8022.20      1.42 29,330.000 41,648.60

29,330.000 41,648.60

28,810.350 40,910.70

0.000 0.00

0013

EACHHYDRATED LIME/WARM MIX ASPHALT
0012 

9002.10      29.28 100.000 2,928.00

100.000 2,928.00

0.000 0.00

0.000 0.00

0014

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0027 

9005.75      29.28 29,030.000 849,998.40

29,030.000 849,998.40

28,810.350 843,567.05

0.000 0.00

0015

TON ASPHALTIC CONCRETE, TYPE SPR
0013 

9010.50      39.28 300.000 11,784.00

300.000 11,784.00

61.010 2,396.47

0.000 0.00

0016

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0014 

9020.95      620.00 3.400 2,108.00

3.400 2,108.00

0.000 0.00

0.000 0.00

0017

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      620.00 997.220 618,276.40

997.220 618,276.40

975.729 604,951.98

0.000 0.00

0018

TON PERFORMANCE GRADED BINDER (64-34)
0015 

9053.00      1.00 39,160.000 39,160.00

39,160.000 39,160.00

24,718.000 24,718.00

0.000 0.00

0019

GAL TACK COAT
0016 

9053.20      7.00 473.000 3,311.00

473.000 3,311.00

472.972 3,310.81

0.000 0.00

0020

GAL FOG SEAL
0017 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF LOADER, FULLY OPERATED
0018 

9110.02      40.00 50.000 2,000.00

50.000 2,000.00

2.000 80.00

0.000 0.00

0022

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0019 

9110.03      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0023

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0020 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

2.000 150.00

0.000 0.00

0024

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0021 

9179.23      235.00 839.060 197,179.10

839.060 197,179.10

836.310 196,532.85

0.000 0.00

0025

STA COLD MILLING, CLASS 3
0022 

9300.37      1.00 170.000 170.00

170.000 170.00

0.000 0.00

0.000 0.00

0026

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 49,861.000 49,861.00

49,861.000 49,861.00

48,792.600 48,792.60

0.000 0.00

0027

EACHRAP INCENTIVE PAYMENT
0023 

9300.52      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0028

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0024 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.800 4,000.00

0.000 0.00

0029

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0025 

0020.00      2.00 0.000 0.00

500.000 1,000.00

352.000 704.00

352.000 704.00

4001

HOURTRAINING

On the Job Training

4001 

Contracted 2,081,070.46

Current 2,082,070.46

In place 1,990,419.17

This Estimate 22,912.49

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,081,070.46

Current 2,082,070.46

In place 1,990,419.17

This Estimate 22,912.49




